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SAN PABLO AVENUE CORRIDOR
POLICY ADVISORY COMMITTEE
MEETING NOTICE

Thursday, July 14, 2005

2:30 PM

CMA Board Room

1333 Broadway, Suite 220

Oakland, CA 94612

(Please see map on last page of agenda)

AGENDA#
Attachements :
Rapid Bus Stop 6-17 Meeting Minutes
Rapid Bus Stop 7-06-05 Progress Report
Rapid Bus Stop Draft Project Schedule
Rapid Bus Stop Site Visit Calendar

Members of the public may address the Committee during “Public Comment” on any
item not on the agenda. Public comment on an agenda item will be heard when that item
is before the Committee. Anyone wishing to comment should make his or her desire
known to the Chair or a CMA staff member.

AC Transit has provided the attached memos on the status of the Rapid Bus
Improvements in the corridor. Any new information will be provided at the meeting.

It is suggested that the Committee meet on September 8" at 2:30 PM for an update on the
progress of the Rapids. A written progress report can be emailed to the Committee if
preferred.

# All items on the agenda are subject to action and/or change by San Pablo PAC.
* Attachments enclosed.
*ok Materials will be available at the meeting.

PLEASE DO NOT WEAR SCENTED PRODUCTS SO INDIVIDUALS WITH
ENVIRONMENTAL SENSITIVITIES MAY ATTEND


http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_06_17_meeting_minutes.pdf
http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_2005_07_06_progress_report.pdf
http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_draft_project_schedule.pdf
http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_site_visit_calendar.pdf
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MEETING MINUTES
PROJECT: San Pablo Rapid Bus Stops FILE NO.:
SUBJECT: Kick off meeting MTG DATE/TIME: June 17/ 2pm

LOCATION: AC Transit Office

PRESENT (in Bold) COMPANY PHONE EMAIL
Jon Twitchell JT AC Transit 510.891.4801 JTWICHEL@actransit.org
Robert Del Rosario RDR  AC Transit 510.891.4734 rdelrosa@actransit.org
Diane Stark ACCMA 510.836.2560 X 13 DStark@accma.ca.gov
(Saravana attended) DS
Robert Turley RT Carter Burgess 510.457.0027 bob.turley@c-b.com
Ralph Decker RD Carter Burgess 510.457.0027 ralph.decker@c-b.com
Esmeralda Marquez ~EMM  Carter Burgess 910.457.0027 esmeralda.marquez@c-b.com

NEXT MEETING: TBD

The following is our understanding of the subject matter covered in this meeting. If this differs from your
understanding, please notify us within 5 days.

Item | June 17 Notes

A Purpose of project is to enhance what is already at the designated bus stops rather than change or start
over. Do not add items already on the list of desired improvements, however, it is ok to make
recommendations of improvements common to other bus stops that may have been an oversight or ok to
add items which are identified and agreed to by CMA and others at the field visits (such as painting to cover
graffiti or worn areas on stops or light poles).

B Feasibility of addition bus shelter or light pole are subject to approval by property owner, city utility (power
sources available or metering requirements from PG&E) or vendor objection (ex: Vendor will not install
shelter at Alcatraz Southbound, Northbound, 30" Street Northbound, Grand Ave southbound due to high
maintenance and vandalism). Jon Twitchell made further site-by-site feasibility recommendations for Carter
Burgess to confirm at site meetings.

C 20™ and Broadway locations not included in this project, only San Pablo Corridor. Project to begin with
Alameda County stops only. Contra Costa TBD at later time.

D Common to all bus stops, no ticket machines and associated electrical will be included in project.

E Common to all bus stops, if bench exists, benches will not be replaced with different style.

F Items which come standard with the bus shelter such as information /system map will negate the addition of
information kiosk, custom logo and signage. If shelter does not come with lean on rail as option, it will not
be added.

G Full ADA site assessment not in scope of work however, CB to evaluate already identified ADA issues for
inclusion in recommendations.

H Berkeley will reimburse for cost of crosswalk treatment at approximately 50k per stop. Review new product.

I AC Transit will provide an interim progress status report to PAC in Mid July.

J 11 x 17 format drawings to include the rationale for the ultimate improvements recommended at each stop.

K Lamar Advertising and / or Add Shell have information on the Approved Shelter Standards.



mailto:JTWICHEL@actransit.org
mailto:DStark@accma.ca.gov
mailto:bob.turley@c-b.com
mailto:ralph.decker@c-b.com

Carter=Burgess
MEETING MINUTES

Meeting No: 01
June 17, 2005

Page 2 of 2
Date Action

Iltem | June 17 Action Items Due by Comments
1 Robert Del Rosario to provide CB information on new paving June 17 | RDR

product for possible use on crosswalks Done
2 RDR to provide CB complete contact list of all Point of contacts Jun23 | RDR

for CMA, PAC, AC Transit, Cities of Oakland, Berkeley,

Emeryville, Albany, Lamar and Add Shell, any other

appropriate contact deemed necessary to attend the site visits.
3 CB tasked to schedule and coordinate the on site field review Jul 1 RD/

meetings with CMA, AC Transit, city representatives and bus EMM

shelter vendors.
4 RDR to provide list of stops with already identified ADA Jul 1 RDR

concerns, provide documentation if available.
5 RDR to assist CB with obtaining shelter vendor standards as Jul 25 RDR

well as other approved items to be installed.
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Progress Report
PROJECT: San Pablo Rapid Bus Stops FILE NO.:
SUBJECT: Kick off meeting DATE: July 6, 2005
Name COMPANY PHONE EMAIL
Jon Twitchell JT AC Transit 510.891.4801 JTWICHEL@actransit.org
Robert Del Rosario RDR  AC Transit 510.891.4734 rdelrosa@actransit.org
Diane Stark DS ACCMA 510.836.2560 X 13 DStark@accma.ca.gov
Robert Turley RT Carter Burgess 510.457.0027 bob.turley@c-b.com
Ralph Decker RD Carter Burgess 510.457.0027 ralph.decker@c-b.com
Esmeralda Marquez EMM  Carter Burgess 910.457.0027 esmeralda.marquez@c-b.com
Iltem | Status
1. Kick off Meeting June 17. See Attached Meeting Minutes including action items distributed June 21 via
email.
2. Robert Delrosario and John Twitchell provided phone number for City contacts. Esmeralda Marquez has
contacted everyone by phone to date.
3. Field work verification on Bus Stops for Oakland, Berkeley and Emeryville and Albany has been completed.

Drawing preparation has begun.

Draft Project Schedule attached for review and comment.

S e

EMM will distribute July 7, 2005 tentative meeting calendar to facilitate confirmation of proposed dates via
mass email.
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DRAFT

PROJECT: San Pablo Rapid Bus Stops

SUBJECT: Kick off meeting

Project Schedule

FILE NO.:

DATE: July 7, 2005

NAME COMPANY PHONE EMAIL

Jon Twitchell JT AC Transit 510.891.4801 JTWICHEL@actransit.org
Robert Del Rosario RDR  AC Transit 510.891.4734 rdelrosa@actransit.org
Diane Stark DS ACCMA 510.836.2560 X 13 DStark@accma.ca.gov
Robert Turley RT Carter Burgess 510.457.0027 bob.turley@c-b.com
Ralph Decker RD Carter Burgess 510.457.0027 ralph.decker@c-b.com

Esmeralda Marquez EMM  Carter Burgess 910.457.0027

esmeralda.marquez@c-b.com

Item | Task Schedule

1 On Site Field verification and measurements by Carter Burgess | June 27 through July 1

2 Base Drawings Prepared July 5 through July 11

3 Site Visits with all Stakeholders noted on Site Visit Calendar July 11 through August 3

4 Documentation and preparation period of site plans and August 1 through 19
crosswalk drawings by Carter Burgess

5 Preliminary concept drawing and recommendations, cost August 19, 2005
estimate submitted by Carter Burgess to Agencies for review
and comment

6 Agency Review period August 22 through September 2

7 Response to comments due back to Carter Burgess Sept 2, 2005

8 Final submittal of concept drawings and recommendations, cost | September 16, 2005
estimate by Carter Burgess



mailto:JTWICHEL@actransit.org
mailto:DStark@accma.ca.gov
mailto:bob.turley@c-b.com
mailto:ralph.decker@c-b.com
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PROJECT: San Pablo Rapid Bus Stops

SUBJECT:

Name

Jon Twitchell
Robert Del Rosario
Diane Stark

Robert Turley
Ralph Decker
Esmeralda Marquez

Wlad Wlassowsky
Natalie Fay
Britt Wardlow

Hank VanDyke
Cherry Chaicharn
Ann Chaney
Calvin Fong

Kara Vuicich
Michael Caplan
Tom Darnell

JT
RDR
DS
RT
RD
EMM

WwW
NF
BW

HV
CcC
AC
CF
KV
MC
TD

On Site Field Visits

COMPANY

AC Transit

AC Transit
ACCMA

Carter Burgess
Carter Burgess
Carter Burgess

City of Oakland
City of Oakland
Adshel

City of Emeryville
City of Albany
City of Albany
City of Berkeley
City of Berkeley
City of Berkeley
Lamar Trns. Adv.

ITE VISIT SCHEDULE / CALENDAR

DATE: July 6, 2005

Prepared by: EMM

PHONE
510.891.4801
510.891.4734
510.836.2560x13

510.457.0027
510.457.0027

510.457.0027

510.238.6383
510.238.2129
510.835.5900

510.596.4331
510.528.5759
510.528.5768
510.981.7100
510.981.7065
510.981.2490
510.755.3047

EMAIL
JTWICHEL@actransit.org
rdelrosa@actransit.org
DStark@accma.ca.gov
bob.turley@c-b.com
ralph.decker@c-b.com
esmeralda.marquez@c-b.com

wwlassowsky@oaklandnet.com
nfay@oaklandnet.com
brittwardlow@clearchannel.com

hvan-dyke@ci.emeryville.ca.us
cchaicharn@albanyca.org
achaney@albanyca.org
cfong@ci.berkeley.ca.us
kvuicich@ci.berkeley.ca.us
mcaplan@ci.berkeley.ca.us
tdarnell@lamar.com

Hi everyone, please review the following Calendar and provide you availability to the proposed

dates at your earliest convenience.
first week of August.

Esmeralda Marquez

It is anticipated that the on site field visits occur Mid July to
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Carter=Burgess

Site Visit Schedule

Page 2 of 2

July Initials in Bold denote confirmed date
Mon Tues Wed Thurs Fri
11 9:30-12:00 12 13 10:00-10:30 14 15 10:00-10:30
Proposed Proposed Emeryville —
Oakland — Albany — 40" Street
Grand, 30", 40" Street HV, TD, JT,
Stanford, RDR, DS,
Alcatraz EMM, RD, RT
2:00 - 4:00 2:00 - 4:00 2:00 San Pablo
Proposed Proposed PAC Meeting
Berkeley — Berkeley —
Gilman, Dwight, Gilman, Dwight,
University, University,
Ashby Ashby
18 9:30-12:00 19 9:30-12:00 20 2:00-4:00 21 22
Proposed Proposed Proposed
Oakland — Oakland — Berkeley —
Grand, 30", Grand, 30", Gilman, Dwight,
Stanford, Stanford, University,
Alcatraz Alcatraz Ashby
25 26 27 28 29
August
1 2 3 4 5
7 8 9 10 11




	SAN PABLO AVENUE CORRIDOR
	MEETING NOTICE
	Thursday, July 14, 2005

	AGENDA#
	rapid_bus_stop_06_17_meeting_minutes.pdf
	COMPANY
	EMAIL
	Jon Twitchell


	rapid_bus_stop_2005_07_06_progress_report.pdf
	COMPANY
	EMAIL
	Jon Twitchell


	rapid_bus_stop_draft_project_schedule.pdf
	COMPANY
	EMAIL
	Jon Twitchell


	rapid_bus_stop_site_visit_calendar.pdf
	COMPANY
	EMAIL
	Jon Twitchell





